

CLOSING THE PROJECTS

ENI CBC financial network meeting
26 March 2021

PL-BY-UA
2014-2020



Financed by
the European Union

CLOSING THE PROJECTS - PBU

74 PROJECTS
CONTRACTED
FOR 110 M EUR

11 PROJECTS
FINISHED FOR
22,4 M EUR (CA.
20%)

6 FINAL REPORTS
RECEIVED

3 PROJECTS SETTLED
(FINAL BALANCE
PAID)

48 PROLONGATIONS
(65% of projects)

69 PROJECT
ADDENDUMS
(significant
modification)

CLOSING THE PROJECTS - LESSONS LEARNED

What to expect

Many prolongations

Cooperation between partners disturbed

Soft activities within projects are the most affected by COVID outbreak

No financial problems among beneficiaries

No withdrawal because of COVID

Projects focused on infrastructure are less affected by COVID
(border crossing points, roads, hospitals)

CLOSING THE PROJECTS - LESSONS LEARNED

Our Approach

Approval for
prolongations
(up to 36
months – PBU
JMC framework
approval)

Flexibility in
modifications

Replacing live
events with
online events

Frequent online
meetings

Support for
beneficiaries
regarding
project internal
communication

CLOSING THE PROJECTS – SPECIFIC CHALLENGES



THANK YOU!

PL-BY-UA
2014-2020



Financed by
the European Union