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Background and objective 
Result-oriented monitoring (ROM) is used by the European Commission (EC) to 
enhance its accountability and management capacities, with a strong focus on 
results, and relies on an external opinion about project and programme 
implementation.  

This factsheet has been developed based on the request of the ENI CBC programmes 
and it provides an overview on the ROM both at programme and project level, as 
well as suggests templates for the ROM checklist, report and summary which can be 
used as a source of inspiration and further adapted to the programme needs. 

This factsheet primarily targets staff of the Managing Authorities (MA) and the Joint 
Technical Secretariats (JTS) performing programme and project monitoring.  

Parts A and B cover respectively the information on the preparatory work for the ROM, 
and planning and carrying out the missions, and they can be applied for ROM of both 
programme and projects. Part C contains information on specifics of ROM at project 
and programme levels.  
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Part A – Introduction and preparatory work 
 
Why result-oriented monitoring? 
One important observation by the ex-post evaluators from the implementation of the 
ENPI CBC 2007-2013 programmes was that programmes focused much of their 
attention in programme and project monitoring to ensure that the financing 
allocated to them was used timely and in accordance with the set rules. At the same 
time, the achievement of programme results and the collection of evidence of 
project achievements have often been treated as a background task. In this 
programming period, with the increased focus on result-orientation and the 
requirements to gather evidence on the project and programme results, this balance 
has to be changed. 

For the ENI CBC programmes, the use of result-oriented monitoring is now a 
compulsory requirement, and the ENI CBC Implementing Rules actually state in article 
78.3 that “the Managing Authority shall carry out result-oriented programme and 
project monitoring in addition to the day-to-day monitoring”.  

 
Result-oriented monitoring by the MA: where to start? 
Even though there are instructions and templates available for the result-oriented 
monitoring in EC’s ROM handbook,1 they need to be adapted to the needs of the ENI 
CBC programmes and integrated with the other tools that the programme bodies use 
to monitor their own performance as well as the performance of the projects.  

During the Monitoring and evaluation LabGroup meeting organised by TESIM in April 
2018, the issue of the application of the ROM handbook approach to the programme 
result-oriented monitoring activities was discussed, and the representatives of the EC 
indicated that:  

Programmes have the flexibility to adapt the ROM methodology, as long as some basic 
characteristics remain:  

• distinction from day-to-day monitoring with some level of independence from the 
project officer usually in charge, 

•  focus on results and  

• provision of recommendations to improve project performance.  

 
Understanding the rationale behind the ROM 
Result-oriented monitoring is a tool that can be used for the benefit of a programme 
and its projects, as it allows for a comparatively quick review of the current situation, 

 
1  The latest version of the handbook  https://ec.europa.eu/europeaid/rom-handbook-results-oriented-

monitoring_en 
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and results into conclusions and recommendations that contribute to the 
improvement of the project and programme performance in a pro-active manner. 

 
ROM on projects is carried out on a sample of projects selected on the basis of a risk 
analysis. Thus, ROM provides a review of performance of the pre-selected projects, 
with a focus on their results. And as it is based on a non-statistical sample of projects, 
ROM does not provide a representative analysis of all projects, but at the same time 
findings and recommendations for the selected projects can be applied also to the 
projects that have not been ROM-ed. More specific information on the risk criteria can 
be found in part C of this document. 

Usually ROM exercise is repeated after some period of time, and when the same 
project or programme is revisited, conclusions can be drawn concerning the changes 
in their performance over time.  

Thus, ROM helps to: 
• Review the performance of the project/ programme; 
• Assess the likelihood that project/ programme objectives will be achieved; 
• Evaluate the need for action. 

 

Defining the role of ROM in the programme monitoring activities 
ROM has to be integrated into the monitoring system of the programme as an 
important tool that complements other monitoring activities. On the project level, the 
daily monitoring activities by the MA/JTS mainly address the project implementation 
progress, both in terms of activities as well as budget-wise, whereas ROM can provide 
valuable insights on the quality of project implementation and project’s ability to 
achieve the defined results, and provide recommendations for its improvement.  

The ROM exercise has to be carefully planned, and when doing so, other monitoring 
and evaluation activities also have to be taken into consideration, for example, the 
planned mid-term evaluation. Even if cheaper than an evaluation, ROM is still a time 
and resource consuming exercise; thus it has to be planned exactly when the 
programme needs to have an overview of how it is doing and how much its 
implementation is progressing.  

 

Snapshot of 
situation Conclusions Recommendations
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Deciding on who carries out the ROM 
ROM is an exercise that is based on a specific methodology that should allow for 
comparison of the results both across the projects as well as assessment of progress of 
the same project over time (in case when ROM is repeated for the same project). 
Besides, it is meant to provide an unbiased view on the project performance, and thus 
the person carrying out the ROM has to be independent from the daily management 
and monitoring of the project. 

This is why it is preferable that an external expert carries out the ROM of projects, based 
on the methodology developed by the MA/JTS, and provides recommendations both 
to the projects as well as to the programme management bodies. However, finding 
resources for engaging external experts might not be always possible in the 
programme’s reality, and there can be a necessity to appoint a person from the own 
staff to carry out the ROM exercise. Also in this case, the same principle of 
independence from the daily monitoring of the projects should be observed. Where 
feasible, monitoring staff of the other units dealing with the monitoring and evaluation 
in the organisations hosting the MA/JTS could perform ROM on the programme and/or 
selected projects. 

On the programme level, the consolidated conclusions and recommendations from 
the individual project ROM results serve as a basis for the programme-level ROM. And 
even if the programme staff is performing ROM on the projects, an external opinion 
has to be sought for the programme-level ROM. 

Templates for the checklist, report and summary to be used by the ROM experts are 
annexed to this factsheet. These templates are based on the “original” ROM 
methodology, with some adaptations to fit the framework and terminology of the ENI 
CBC programmes. They can be further adjusted to the programme needs; however, 
it has to be kept in mind that the smaller number of modifications the better synergy 
between the ROM exercises commissioned by the EC and those of the MA/JTS. 

NB! Further in the document the notion of the “ROM expert” refers to the person 
carrying out result-oriented monitoring, be it a MA/JTS staff member or an external 
expert specifically contracted for this purpose. 
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Part B – Planning and carrying out ROM 
 
Timing and methodology of the result-oriented monitoring 
The “traditional” ROM methodology foresees concrete actions to be carried out. It is 
highly advisable that also ROM activities implemented by the MA/JTS follow a similar 
pattern, irrespective if their own staff or external experts perform the exercise: 

• a period of desk work when the ROM expert has to get acquainted with the 
documents available on the project selected for the mission;  

• field work and online/phone interviews, as usually all partners and stakeholders 
cannot be visited (see further below information on the stakeholders to be 
interviewed);  

• followed by reporting (and if needed, further desk work): writing the 
conclusions/recommendations, and also carry out further online interviews if 
some points noticed during the field mission need to be further checked with 
other partners/stakeholders.  

After each ROM exercise the MA/JTS need to carry out an analysis of the ROM results 
and ensure uptake of the relevant recommendations, as well as review the necessary 
adjustments and improvements to the ROM methodology and templates. 

Some shortcomings concerning the ROM carried out on the ENPI CBC projects were 
expressed in the ex-post evaluation2, and the MA/JTS should also take these concerns 
into account when planning their own result-oriented monitoring activities: 

[…] ROM had its own limitations as a management and learning tool. First, ROM 
evaluated different projects at different moments in time. As a rule, projects were 
monitored only once with no possibility for ROM to do a follow up and check how 
recommendations have been acted upon. Second, ROM monitors were recruited 
for specific missions from a pool of short-term experts who did not always assess the 
same programme(s) and for this reason needed time to get acquainted with the 
specific context and implementation details of the programme/projects they were 
visiting. 

Ex-post evaluation of 2007-2013 ENPI CBC programmes 

When planning the project-level ROM, it also has to be taken into account that the 
missions should preferably not take place during the first and the last 6 months of the 
project implementation. This will allow monitoring a project at a moment in its 
implementation when it already has implemented some of the planned activities, but 
at the same time early enough to provide recommendations that still can be 
implemented before the project is over.  

On the programme level, the first result-oriented monitoring exercise has already been 
performed in late 2018 and early 2019 by the ROM experts contracted by the EC. 

 
2 Full report available: https://ec.europa.eu/neighbourhood-

enlargement/sites/near/files/ex_post_evaluation_of_2007-2013_enpi_cbc_programmes_report.pdf 
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Based on the conclusions and recommendations of the ROM expert, programmes 
should develop a plan to take on board the recommendations as well as the follow-
up measures, including carrying out follow-up ROM themselves.  
 

Preparatory phase and desk work 
The desk phase includes a review of the latest versions of the project proposal, logical 
framework, budget, progress reports (if available) and the grant contract. Also the 
previous ROM reports (if available) need to be reviewed, as during the mission the 
expert should also check how recommendations have been acted upon. 

The ROM expert also needs to have an overview of the programme requirements 
concerning implementation of the projects (or particular types of projects), thus a 
review of the project implementation guidelines and, if the case, the Large 
Infrastructure Projects (LIPs) implementation guidelines, is necessary. In case there is a 
focus on a specific aspect of the project implementation (e.g. communication), the 
available guidance documents on this issue also need to be provided to the ROM 
expert. Any evaluations or reports related to project/ programme also provide useful 
background information. 

When performing the result-oriented monitoring, the ROM expert has to use templates 
of checklist and report. Proposed templates of the checklists are available as annexes 
to this factsheet:  

• Annex I (checklist for project); 

• Annex II (checklist for programme); 

• Annex III (executive report for projects); 

• Annex IV (executive report for programme); 

• Annex V (summary of the project/ programme). 

 

HINT 
Take time for a thorough desk phase and allocate sufficient time to it! The ROM 
expert may start filling the checklist already during the desk work, as many 
weaknesses related to the intervention logic can be spotted during this phase. 

It is also important that the ROM expert organises a meeting with the MA/JTS staff 
member supervising the particular project (or in case of a programme – management 
of the MA/JTS) in order to provide more background information, as well as to inform 
the ROM expert about the specific issues he or she could specifically look into during 
the ROM mission. 

Another important task of the MA/JTS in the preparatory phase is informing project 
beneficiaries and stakeholders about the upcoming mission, its purpose, expected 
outcomes, as well as the necessary preparatory work. 
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Field work and online/ phone interviews  
An important element of the result-oriented monitoring is that the experts interview 
not only the beneficiaries implementing the project, but also seek for the opinion of 
the target group(s) and stakeholders.  

Depending on the type of intervention being ROM-ed, different types of stakeholders 
could be addressed: 

- national: authorities of the participating countries (e.g., those involved into 
national management and control system for the programme ROM, or line 
ministries in the case of ROM on LIPs), other key players in the project field of 
action (e.g., chambers of commerce, tourism agencies), the EU Delegation or 
other donors as relevant (e.g. to check complementarities/synergies if similar 
actions are funded); 

- regional: such as JMC members or regional organisations /authorities 
overseeing the field of the project; 

- local: such as district governments in which the projects are implemented; 

- wider stakeholders: such as end users of the project results. 

 

HINT: 
Interviews during the ROM exercise are carried out not only during the face-to-face 
meetings, but also using other means of communication in order to obtain 
information from the beneficiaries and stakeholders that are not visited. 

Further phone/ Skype interviews can be also scheduled during the reporting phase, 
in order to follow-up and further check some points with beneficiaries or 
stakeholders. 

It is advisable that the ROM expert holds a short de-briefing with the MA/JTS/lead 
beneficiary at the end of the ROM mission to inform on the contacts held and seek 
further information if needed. 

 

Reporting  
The use of templates for the checklists and reports will ensure that there are consistent 
outputs produced as a result of the expert’s work. It is important that there is a 
possibility to integrate this information into the monitoring section of the programme 
management information system and use ROM findings, conclusions and 
recommendations as an input for the other project and programme monitoring 
activities   

The ROM reviews use the following four criteria3:  

 
3  In the latest ROM methodology there are only four criteria (relevance, efficiency, effectiveness and sustainability), 

the criterion “impact” is not used. 
 



 
 

 

 

A project funded by the European Union 9 Implemented by a consortium led by 

 
 

 

Relevance and quality 
of project design 

Relevance is the extent to which the objectives of the project 
are consistent with the needs of the target groups and the 
priorities and policies of the partner organisations, as well as their 
regions and countries.   

As things change over time, relevance becomes a question of 
whether the objectives in the intervention logic of the project are 
still appropriate given changed circumstances. 

Efficiency Efficiency considers the relationship between the resources 
(funds, expertise, time) used by an intervention, and the changes 
it generates. 

Effectiveness Effectiveness is the extent to which the intervention’s outputs, 
results and objectives are achieved, or are expected to be 
achieved. 

Sustainability Sustainability is the continuation of benefits from an intervention 
after major support has been completed, the probability of 
continued long-term benefits, and the resilience to risk of net 
benefit flows over time. 

In addition to this, the ROM exercise can also address other specific issues that are not 
covered by the above-mentioned criteria, for example, the implementation of 
communication and visibility actions, identification of good practices in the projects 
that are being ROM-ed. 

Based on the findings indicated in the checklist, the ROM expert prepares an 
executive report summing up the main conclusions and recommendations 
concerning the programme/ project. 

Each criterion is scored on a scale 1-3, these scores are justified and the 
recommendations on how to improve the performance are provided per criteria. In 
the latest ROM handbook the grading in the ROM checklist and report is based on 
the “traffic light approach”: 



 
 

 

 

A project funded by the European Union 10 Implemented by a consortium led by 

 
 

 

 
 

The ROM expert should have a precise deadline to deliver the reports, as well as 
conclusions and recommendations. These need to be further discussed with the 
MA/JTS. The conclusions/recommendations that are accepted by the MA/JTS are 
then communicated to the project beneficiaries.  

 

Analysis of the ROM results, adjustments and improvements 
Upon completion of the first round of ROM exercise, it is important that the MA/JTS 
reflects on the outcomes of the exercise, as well as on the feasibility and applicability 
of the methodology used. The ROM expert’s opinion on the applied procedure and 
templates should be taken into account, and the programme bodies should also 
draw their own conclusions on the necessary improvements, including usefulness of 
the provided recommendations and relevance of the criteria applied to select the 
project sample.  

  

Green 
(good/very good) 

•The situation is 
considered satisfactory, 
but there may be room 
for improvement. 
Recommendations are 
useful, but not vital to 
the project or 
programme

Orange 
(problems)

•Improvements are 
necessary: there are 
issues which need to be 
addressed, otherwise 
the global performance 
of the project or 
programme may be 
negatively affected. 
Necessary 
improvements do not 
however require a 
major revision of the 
intervention logic and 
implementation 
arrangements

Red
(serious deficiencies)

•There are deficiencies 
which are so serious 
that, if not addressed, 
they may lead to failure 
of the project or 
programme. Major 
adjustments and 
revision of the 
intervention logic 
and/or implementation 
arrangements are 
necessary
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Part C - Specificities of project and programme ROM 
 
Result-oriented project monitoring 
Result-oriented project monitoring is in principle performed by the Managing 
Authority/ Joint Technical Secretariat or external experts contracted by them. It is not 
certain whether the EC will commission ROM missions on projects of the ENI CBC 
programmes. 
 

a) Selection of projects to be ROM-ed 

As already mentioned above, the selection of the projects to be ROM-ed is based on 
a risk assessment. The criteria used in the risk assessment should allow for allocation of 
the most appropriate monitoring measures, and for identification of the projects that 
will most benefit from the ROM. The “standard” ROM methodology suggests that, in 
addition to risks related to the budget size and complexity of partnership, the following 
projects could be ROM-ed:  

- Projects having implementation problems or high operational risks; 

- Projects covering topics for which there is a lack of sector expertise at the 
MA/JTS; 

- Innovative projects. 

Keeping in mind the main purpose of the ROM, programmes can combine the above-
mentioned criteria and supplement them with additional risk criteria, for example: 

- Projects with relatively low score in the assessment concerning project design; 

- Infrastructure projects; 

- Projects in which the lead beneficiary is not experienced enough in project 
implementation; 

- Projects in which activities are taking place in many locations; 

- Projects requesting many changes in the project implementation (projects not 
following the financial plan, projects requesting serious changes, such as the 
drop-out or replacement of a beneficiary). 

 

b) End-of project ROM 

In addition to monitoring of the project performance, also an “end of project results 
reporting” has been introduced in the ROM methodology with the aim of identifying 
the most relevant results of the projects and their contribution to the framework of the 
programme and the whole instrument. This tool could be also used by the ENI CBC 
programmes to collect information on the achievement of the results by the projects 
it has supported, as well as to gather lessons for improvement of the programme data 
collection and monitoring system. More specific information on this exercise, as well 
as the corresponding templates will be provided to the programmes at a later stage. 
 



 
 

 

 

A project funded by the European Union 12 Implemented by a consortium led by 

 
 

 

Result-oriented programme monitoring 
a) ROM missions by the EC 

Taking into account that the ROM missions commissioned by the EC were carried out 
already at the end of the year 2018 and in the beginning of 2019, they mainly 
concentrated on monitoring of the programmes. It is suggested that the MA/JTS 
develop a follow-up action plan based on the findings, conclusions and 
recommendations of the ROM exercise commissioned by the EC, and that these 
activities are integrated into the monitoring plan.  

It is not known at the moment if a similar exercise will be repeated by the EC.  
 

b) Result-oriented programme monitoring by the MA/JTS 

The outcomes of the above-mentioned ROM missions by the EC have to be taken into 
account when planning the own programme level ROM activities of the MA/JTS, so 
that they build on the conclusions and recommendations of this first exercise. 

Templates of checklist, report and summary provided as Annexes II, IV and V to this 
document can be used for this exercise and adapted as needed. 
 

Consolidated ROM report 
In most programmes, implementation of projects will start in 2019, and towards the 
end of the year and in the beginning of 2020 the first result-oriented project 
monitoring exercises could take place. This will allow developing a consolidated 
report in the second part of the year 2020 (for the programmes that will start 
implementation of their projects later, this time table can be shifted accordingly). 

 The consolidated ROM report is based primarily on the results of the ROM on 
projects, but in addition it is also incorporating key observations from the analysis of 
the programme operation. In the “standard” ROM methodology a consolidated 
report “drawing out key issues noted in individual narrative reports, including in 
particular an assessment of the quality of results indicators, the completeness of 
reporting provided by implementing partners, as well as constraints encountered 
by the programme management and any suggestions on areas where it may be 
useful to provide support in the future…” is carried out on the annual basis. However, 
ENI CBC programmes might adjust this frequency to their own needs. 

This exercise is especially advisable to the programmes that do not perform a mid-
term evaluation, as it will allow them to get a quick overview of where the 
programme stands and, if needed, implement ROM recommendations to improve 
its performance and prospects of achieving its results.  
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Annex I: ROM checklist – monitoring questions for project ROM 
 

Question Grade Findings 

Relevance 

1.1 Does the project presently respond to the needs 
of the target groups? 
- Does the project intervention logic still work as 

intended for the target groups/ end 
beneficiaries? 

- Is the project design still appropriate? 
- How does the project solve the needs of the 

target groups/ end beneficiaries? 

    

1.2. Is the project adapted to the present 
institutional, human and financial capacities of the 
beneficiaries and/ or other key stakeholders? 

- Does the project correspond to the existing 
capacities of the project beneficiaries?  

- Is the project addressing the problem in a 
more advanced manner compared to the 
interventions in the past? 
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1.3 Do all key stakeholders demonstrate effective 
commitment (ownership)? 

- Are the project beneficiaries enthusiastic 
about implementation of the project? 

- Do the project beneficiaries identify any 
functions that experience problems due to 
lack of commitment (ownership)?  

- Have all project beneficiaries been actively 
involved into the planning and 
implementation of the project so far? 

    

1.4. Have all relevant circumstances and risks been 
taken into account to update the intervention logic? 

- Have changes intervened since the start of 
the project? And if this is the case, how are 
they reflected in the intervention logic? 

- Have any problems (risks) emerged? If the 
case, how are they addressed? 

 
  

1.5. Are there any complementarity issues with other 
on-going/finalised action(s) managed by donors that 
need to be addressed? 

- Are there other on-going or finalised projects 
solving the problem addressed by the 
project? 

- Is there a possibility for duplication or 
synergies? 

  

1.6. Indicators  
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- Are the indicators to measure results well 
defined and relevant to measure the 
achievement of the objectives?  

- Are the defined output indicators 
appropriate? 

- Are the project indicators coherent with those 
on the programme level? 

- Are baselines and targets set for each 
indicator? Are the targets realistic? 

Findings on “Relevance” 
Highlight the most important findings relating to the performance of the project and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Efficiency 

2.1. Are the chosen project implementation 
mechanisms conducive for achieving the expected 
results?  

- Are the roles and responsibilities well divided 
and clear to all beneficiaries? 

- Is the internal communication and 
coordination clear to all beneficiaries and is it 
working? 

  

2.2. Inputs 
- Do the resources actually made available 

correspond to the needs of the project?  
- If relevant: to what degree are the resources 

other than EU funded made available? 
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2.3 Delays 
- If there are delays, how important are they 

and what are the consequences? 
- What are the reasons for these delays and to 

what extent have appropriate corrective 
measures been implemented?  

- To what extent has the planning been revised 
accordingly?  

  

2.4. Have the outputs been produced/ delivered in a 
cost-efficient manner?  

- Are the outputs produced in accordance 
with the planned project budget? 

- Is the ratio of the produced outputs and the 
spent funds proportionate? 

  

2.5. Is the project adequately monitored by the 
project beneficiaries?  

- Is the project monitoring and reporting system 
operational? 

- Does it ensure collection of the necessary 
information/ data? 

- Is there a project steering committee? If yes, 
what are its functions? 

  

Findings on “Efficiency” 
Highlight the most important findings relating to the performance of the project and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Effectiveness 
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3.1. Is the progress of each output conforming to 
plan?  

- Is the delivery of outputs in line with the plan? 
- To what extent is the expected progress in 

terms of outputs satisfactory? 
- If there are deviations, what are their 

implications? 

  

3.2. Is the quality of outputs satisfactory?  

- Based on your experience, what is the quality 
of outputs? 

- Do these outputs meet expectations of the 
grant beneficiaries and the target group(s)? 

  

3.3. Are the outputs still likely to lead to the expected 
results?  

- What is the level of achievement of results as 
reflected by indicators covering the specific 
objective? 

- Will the results be obtained within the set 
timeframe? 

- Are any corrective measures needed? 

  

3.4. Does the project effectively support the policy 
and actions of the beneficiaries?  

- Is there evidence that the project supports 
implementation or development of the 
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beneficiaries (and where relevant - regions 
and countries) policies? 
 

Findings on “Effectiveness” 
Highlight the most important findings relating to the performance of the project and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Sustainability 

4.1. Are key stakeholders acquiring the necessary 
institutional and human capacities to ensure the 
continued flow of benefits?  

- Is there evidence of strengthening the 
human, organisational capacities? 

- Is there an adequate level of human and 
institutional capacity put in place to continue 
delivering project’s benefits upon finalisation 
of the project implementation period? 

  

4.2. Is access to the benefits affordable for target 
groups on the long term?  

- What is the financial contribution necessary 
to use the project benefits by the target 
groups? 

- Can the target groups afford to cover the 
future running costs related to the continued 
access to the benefits of the project? 
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4.3. Have the relevant organisations taken the 
financial measures to ensure continuation of services 
after the end of the project? 

  

4.4. Has the private sector been involved to ensure 
sustainability of the project? 

  

Findings on “Sustainability” 
Highlight the most important findings relating to the performance of the project and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Horizontal issues 

5.1. To what extent have the recommendations 
provided in the previous ROM missions/ other 
monitoring activities been taken into account? 

  

5.2. Have the communication and visibility actions 
been implemented in an appropriate manner? 

  

5.3. Are there good practices inherent to the project 
which could be useful to share beyond the project 
context? 

  

5.4. Have the necessary measures been taken to 
address the environmental sustainability? 

  

5.5. Have the necessary measures been taken into 
account to enhance the role of women? 
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Gender   

Environment   

Findings on “Horizontal issues” 
Highlight the most important findings relating to the performance of the project and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  
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Annex II: ROM checklist – monitoring questions for programme ROM 
 

Question Grade Findings 

Relevance 

1.1. Does the programme presently respond to the 
needs of the target groups/ end beneficiaries? 
- Are the selected thematic objectives and 

programme priorities still relevant to the 
target groups/ end beneficiaries? 

- What is the response to the calls for proposals 
of the programme? 

- If relevant, are the LIPs responding to the 
local/regional needs? 

    

1.2. Is the programme adapted to the present 
institutional, human and financial capacities of the 
programme bodies and national authorities (incl. 
CCP, GoA) and/ or other key stakeholders? 

- Do the entrusted tasks correspond to the 
existing capacities of the programme bodies 
and authorities?  

  

1.3 Do all key stakeholders demonstrate effective 
commitment (ownership)? 

- Are the stakeholders involved into 
management and monitoring of programme 
implementation enthusiastic about the 
programme?  
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- Have all programme stakeholders been 
actively involved into the planning and 
implementation of the programme so far? 

- Do the stakeholders at the project level 
demonstrate commitment to the CBC?  

1.4. Have all relevant circumstances and risks been 
taken into account to update the programme 
intervention logic? 

- Have changes intervened since the start of 
the programme? And if this is the case, how 
are they reflected in the intervention logic? 

- Have any problems (risks) emerged? If the 
case, how are they addressed? 

 
  

1.5. Are there any complementarity issues with other 
on-going/planned action(s) managed by donors 
that need to be addressed? 

- Are other donors providing support to the 
thematic areas addressed by the 
programme? 

- Is there a possibility for duplication or 
synergies? 

  

1.6. Indicators  
- Are the programme indicators to measure 

results well defined and relevant to measure 
the achievement of the objectives?  

- Do the projects contribute to achievement of 
the output indicators defined on the 
programme level? 
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- Will the outputs and results generated by the 
projects lead to the achievement of the 
programme results? 

- Are the targets set for each indicator 
realistic? Do they need to be revised or 
updated? 

Findings on “Relevance” 
Highlight the most important findings relating to the performance of the programme and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Efficiency 

2.1. Are the chosen implementation mechanisms 
conducive for achieving the expected results?  

- Are the roles and responsibilities well divided 
and clear to all bodies and authorities 
involved into programme management? 

- How efficient are the mechanisms for 
selection and contracting of projects (calls 
for proposals, direct award)? 

- How efficient is the communication of the 
programme requirements to the project 
applicants/ beneficiaries?  

  

2.2. Do partner government and other partners in the 
country effectively steer the programme? 

- Are the bodies involved in the national 
management and control system 
participating in the programme 
implementation according to their tasks? 
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- Are the national delegations in the Joint 
monitoring committee effectively steering 
programme monitoring and implementation? 

2.3. Inputs 
- Do the resources actually made available 

correspond to the needs of the programme?  
- If relevant: to what degree are the resources 

other than EU funded made available? 
- Does the commitment of the programme 

budget correspond to the financial tables in 
the JOP? 

- Is there a need for reallocation of 
programme resources (time-wise or from one 
TO to the other)? 

  

2.4. Delays 
- If there are delays, how important are they 

and what are the consequences? 
- What are the reasons for these delays and to 

what extent have appropriate corrective 
measures been implemented?  

- To what extent has the planning been revised 
accordingly?  

  

2.5 Have the outputs been produced/ delivered in a 
cost-efficient manner?  

- Is the ratio of the produced programme 
outputs and the spent funds proportionate? 

  

2.6 Is the programme adequately monitored by the 
key stakeholders?  
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- Is the programme monitoring and reporting 
system operational? Is the collection and 
aggregation of the project data on-going?  

- Does it ensure collection of all necessary 
information/ data for reporting? 

- What is the role of the Joint monitoring 
committee in the programme management 
and monitoring? 

- Are the monitoring and evaluation activities 
of the programme relevant to its 
implementation stage? 

Findings on “Efficiency” 
Highlight the most important findings relating to the performance of the programme and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Effectiveness 

3.1. Is the progress of each output conforming to 
plan?  

- Is the implementation of the programme in 
line with the workplan in the JOP and the 
annual work programmes? 

- If there are deviations, what are their 
implications? 

- To what extent are the contracted projects 
being implemented in accordance with their 
plans? 

  

3.2. Is the quality of outputs satisfactory?    
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- Will projects contracted under the specific 
programme priorities deliver planned 
outputs? What is their quality? 

- Are the selected projects producing outputs 
and results that contribute to achievement of 
the programme objectives? 

3.3. Are the programme outputs still likely to lead to 
the expected results?  

- What is the level of achievement of results as 
reflected by indicators covering each 
programme priority? 

- Will the results be obtained within the set 
timeframe? 

- Are any corrective measures needed? 

  

3.4. Does the programme effectively support the 
policy and actions of the beneficiaries?  

- Is there evidence that the selected projects 
support implementation or development of 
the beneficiaries (and where relevant - 
regions and countries) policies? 

  

Findings on “Effectiveness” 
Highlight the most important findings relating to the performance of the programme and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Sustainability 
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4.1. Are key stakeholders on programme and project 
level acquiring the necessary institutional and human 
capacities to ensure the continued flow of benefits?  

- Is there evidence of strengthening the 
human, organisational capacities of 
beneficiaries, as well as programme bodies 
and authorities? 

- Is there an adequate level of human and 
institutional capacity put in place to continue 
delivering benefits to the programme area 
upon finalisation of the programme 
implementation period? 

  

4.2. Is access to the benefits affordable for target 
groups on the long term?  

- Does the programme request its projects to 
ensure affordable access to the project 
results to the target groups? 

- Is there assurance that the benefits delivered 
by the projects will be further sustained? 

  

4.3. Have the relevant organisations and authorities 
taken the financial measures to ensure continuation 
of services after the end of the project/ programme? 

  

4.4. Has the private sector been involved into 
projects supported by the programme to ensure 
sustainability of the results? 

  

Findings on “Sustainability” 
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Highlight the most important findings relating to the performance of the programme and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  

Horizontal issues 

5.1. To what extent have the recommendations 
provided in the previous ROM missions/ other 
monitoring activities been taken into account? 

  

5.2. Have the communication and visibility actions 
been implemented in an appropriate manner? 

  

5.3. Are there good practices inherent to the 
programme which could be useful to share beyond 
the programme’s context? 

  

5.4. Have the necessary measures been taken to 
address the environmental sustainability? 

  

5.5. Have the necessary measures been taken into 
account to enhance the role of women? 

  

Findings on “Horizontal issues” 
Highlight the most important findings relating to the performance of the programme and elaborate on them in detail while also pointing out any critical issues 
and/or serious deficiencies. Findings are accurate, concise and direct. They must be based on and coherent with their answers to the monitoring questions.  
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Annex III: Executive report on project ROM 
Overall information on the ROM 

Dates of the ROM exercise 
(incl. desk phase) 

 

Name of the ROM expert  

Countries and partners 
visited/ interviewed 

 

Report date  

Key information on the project 

Project ID  

MA/JTS staff member 
following the project 

 

Starting and end date of 
the project 

 

Project partnership  

Short summary of the 
project 

 

Total project budget   

Grant size  

Project budget spent 
(disbursed) 

 

Conclusions 
Analytical summary, based on the facts listed in the findings 

Criteria Conclusions 

Relevance  

Efficiency  

Effectiveness  
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Sustainability  

Horizontal  

Recommendations 

Recommendations are derived from the conclusions and address issues of major importance to the 
performance of the project. Recommendations must be realistic, feasible and drafted in a way that the 
stakeholders to whom they relate are clearly identified. They must take in consideration applicable rules 
and other constraints, related for example to the context in which the project is implemented. They must 
not be phrased in general terms but constitute clear proposals for solutions and they target the most 
important issues rather than minor or less relevant aspects of a project..  

Number Recommendations To whom is the 
recommendation is 

addressed (Lead 
beneficiary, JTS, MA, 

etc.) 

1   

2   

3  

 
Comments by the MA/JTS 

Comments on conclusions 

 

Comments on recommendations 

 

 

Follow-up plan by the MA/JTS 

Activity Link to the 
recommendation 

Responsible  Deadline 
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Annex IV: Executive report on programme ROM 
Overall information on the ROM 

Dates of the ROM exercise 
(incl. desk phase) 

 

Name of the ROM expert  

Countries and partners 
visited/ interviewed 

 

Report date  

Key information on the programme 

Programme name  

Countries participating in 
the programme 

 

Thematic objectives 
addressed by the 
programme 

 

Total programme budget   

Programme budget 
declared to the EC 

 

 
Conclusions 
Analytical summary, based on the facts listed in the findings 

Criteria Conclusions 

Relevance  

Efficiency  

Effectiveness  

Sustainability  

Horizontal  

 
Recommendations 

Recommendations are derived from the conclusions and address issues of major importance to the 
performance of the programme. Recommendations must be realistic, feasible and drafted in a way that 
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the stakeholders to whom they relate are clearly identified. They must take in consideration applicable 
rules and other constraints, related for example to the context in which the programme is implemented. 
They must not be phrased in general terms but constitute clear proposals for solutions and they target 
the most important issues rather than minor or less relevant aspects of a programme.  

Number Recommendations To whom is the 
recommendation is 
addressed (JTS, MA, 

NA, EC etc.) 

1   

2   

3  

 

Comments by the MA/JTS 

Comments on conclusions 

 

Comments on recommendations 

 

 

Follow-up plan by the MA/JTS 

Activity Link to the 
recommendation 

Responsible  Deadline 
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Annex V: Short summary of the project/ programme (to 
be attached to ROM executive report) 
Part 1 – Context 

Summary of the programme/ project: a short text on the objectives of the project 
or programme and problems/ issues to be addressed by it, as well as a description 
of the target groups and beneficiaries. 

 

This has to be an objective description and should not include appreciations and 
observations on issues related to the project or programme implementation. 

 
Part 2 – Intervention logic 

Summary of the intervention logic, including the indicators at the three levels of 
the intervention logic: overall objective/impact, specific objective/result, outputs. 

 

This has to be an objective description and should not include appreciations and 
observations of the expert 

 


